

TWDB Saline Waters Work Order (August 4, 2020 to August 31, 2020)

- Developed budget in USGS budget software for FY2020 and FY2021
- Had internal USGS kickoff meeting to discuss sampling plan, timelines, budget and personnel
- Discussed deliverable and deadline in kickoff meeting
- Working on job hazard analyses for project (3 parts: water-quality, pump hoist truck, geophysical logging)
- Set up project archive directory for project files
- Drafted information letter about project to provide to well owners
- Set up external kickoff meeting with TWDB on October 1, 2020
- Developed study area maps (aquifer extents, USGS produced waters, TWDB and USGS BRACS database)