



## TWDB Progress Report for Contract 2000012405

Date: 11/18/2020  
To: Andrea Croskrey, Geoscientist Innovative Water Technologies (TWDB Project Manager)  
Erika Mancha, Manager Innovative Water Technologies  
From: Kristi Shaw PE (HDR Project Manager)  
Subject: TWDB Contract 2000012405 Progress Report for Invoice #8 (Reporting dates 09/27/20 through 10/24/20)

Work Completed:

### Task 1 - Literature Review

No work completed in reporting period.

Problems Encountered this period: None

### Task 2 - Hydrogeological Parameter Screening

Subconsulting services (INTERA) from 7/1/2020 through 7/30/2020 to include:

\*Preparation of write-up and assimilation of hydrogeological parameter screening geodatabase information for draft report submittal.

Problems Encountered this period: None

### Task 3 - Excess Water Screening

Subconsulting services (University of Texas- Bureau of Economic Geology) to include:

\*Preparation of write-up to support excess surface water availability section in draft report, related to o/g supplies. Services performed 8/1/2020 to 8/31/2020. (UT-BEG)

Problems Encountered this period: None

### Task 4 - Water Supply Needs Screening

No work completed in reporting period.

Problems Encountered this period: None

### Task 5 - Final Suitability Rating

Subconsulting services (INTERA) from 7/1/2020 through 7/30/2020 to include:

\*Preparation of final suitability rating screening geodatabase and response to comments for draft report submittal.

Problems Encountered this period: None

### Task 6 - Public Data Display

No work completed in reporting period.

Problems Encountered this period: None

### Task 7 - Draft and Final Report

No work completed in reporting period.

Problems Encountered this period: None

### Task 8 - Project Management

No work completed in reporting period.

Problems Encountered this period: None