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LUC Project 

Project Description 

• An application authorized by the 83rd Legislature; 

• Streamline data entry and reporting; 

• Improve data collection and analysis; 

• Increase the ability to evaluate actual water use 

      and conservation. 



The General Appropriations Act, page VI-61, paragraph 24, calls 
for the development of:  

“….an online tool to consolidate reporting requirements related 
to the Water Use Survey, annual Water Loss Report, and annual 
Water Conservation Report. The agency shall also develop an 
online tool to quantify water conservation savings. The agency 
shall provide the ability for these reports to be completed, 
submitted and viewable by the public online”.  
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LUC Project 

Project Scope 



The project will be divided into three phases. 

 phases: 
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LUC Project 

Phase 1 Description 

 

December, 2014 

• Single Point of Entry for entities; 

• Ensure common terminology; 

• Transfer common data; 

• Ensure correct sequencing and status 
of processing; 

• Allow for manual entry. 

Project Scope 
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LUC Project 

Phase 2 Description 

 

Early August, 
2015 

• Create a Water Conservation 
application and database; 

• Single Point of Entry; 

• Consistent contact information. 

Project Scope 
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LUC Project 

Phase 3 Description 

 

Late August, 
2015 

• Provide access to completed Water 
Use Survey, Water Loss Audit, and 
Water Conservation reports; 

• Make available for download and 
printing; 

• Provide access to these reports by 
entity, region, and state.  

Project Scope 
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LUC Project 

Phase 1 and Phase 2 Workflows 
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LUC Project 

Current Status 

 

• Project is currently on schedule; 

• Phase 1 

• Requirements gathering sessions completed; 

• Systems Requirement Specification completed; 

• Design sessions completed; 

• Functional Design Document is being reviewed; 

• Phase 2 

• Requirements gathering sessions have begun. 
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Benefits include: 

• Consistency 

• Improvement in Validity 

• Ease to the Utility 

• Reports and Analysis 

• Access by the Public 
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