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1 TWDB Release list of new municipal WUGs under utility boundary 
process

2B

2 TWDB Draft population and livestock, mining, and municipal demand 
projections prepared and made available by TWDB

2A, 2B

3 TWDB Draft irrigation, manufacturing, and steam-electric power 
demand projections made available by TWDB

2A

4 RWPG Review draft projections and finalize adjustments with TWDB 
staff

2A, 2B

5 TWDB Adopt all projections 2A, 2B

6 RWPG Evaluate water availability and existing water supplies

7 RWPG Identify Water Needs 

8 RWPG Identify potentially feasible WMSs

9 TWDB
New Modeled Available Groundwater (MAG) volumes being 
issued by TWDB based on updated Desired Future Conditions 
(DFCs) - ESTIMATED

10 TWDB/RWPG DB22 prepared and released for data entryB,C

11 TWDB TWDB Planning Rule Revisions 

12 TWDB/RWPG Next RFA for Regional Water Planning Grant (Public Notice, 
remaining SOW, Total Study Cost)

13 TWDB/RWPG Amend Contracts with additional fundingD (WMS evaluation 
funding to remain as notice-to-proceed)

14 TWDB
Identify potentially feasible WMSs to be evaluated with notice-
to-proceed fundingD  

15 RWPG Prepare and submit Technical Memos

 SUBMITTAL TO TWDB OF FINAL ADOPTED PLAN BY SEPTEMBER 2, 2020 ----->

17 HB4 SHC HB4 Stakeholder Committee Meet to Consider Uniform 
Standards for 2021 Prioritizations

18 RWPG Prepare and submit project prioritizations from 2021 RWPs

Note A: Estimated timeline based on currently available agency resources and subject to change RWPG activity =
Note B: DB22 is the updated, online water planning database for the 2022 State Water Plan Contracting activity =
Note C: Anticipated database availability dates are estimates based on currently available agency resources TWDB activity =
Note D: Subject to available funding Database activity =

TECH MEMO 
DUE: 9/10/18

DB22 DATA MIGRATION AND PREPARATION

 
 

 

16 RWPG Complete 2021 Regional Water Plans ALL
IPP DUE MARCH 3, 2020 ----->

Due 
9/2/20

Preliminary Working Schedule:  Fifth Cycle of Regional Water Planning A

2019 20202016 2017 2018

Amend to 
Commit 
FY18-19

REVIEW AND NEGOTIATE SOWS FOR ALL WMS EVALUATIONS                                
(UPON SUBMITTAL BY RWPG)

Amend to 
Commit 
FY16-17

ITEM ENTITY ACTIVITY
Planning 
Task  #

REVIEW & FINALIZE DRAFT 
PROJECTIONS

IDENTIFY POTENTIALLY FEASIBLE WMSs 
(APPROX.)

IDENTIFY 
WATER NEEDS

EVALUATE WATER SOURCE AVAILABILITY 
& EXISTING SUPPLIES

Amend to 
Commit 

FY20


	for web posting

