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* Timeline is anticpated as of August 
2020 and is subject to change

Post funding 
public notice (30 

days before 
Board action)

Contract execution 
process with Politicial 

Subdivisions

Authorize Political Subdivision to apply for funding, 
post notice, execute contract

Post RFA in 
Texas Register

Apply for 
funding

Designate Political Subdivision for 6th Cycle of Regional 
Water Planning

Develop contract material and 
funding estimates

Procure technical consultants (timeframe not determined by TWDB)

Execute contract 
with TWDB

Working Timeline* for Initial Contracts and Request for Applications (RFA):
Sixth Cycle of Regional Water Planning

Entity Responsible

Texas Water Development Board (TWDB)

Regional Water Planning Groups 

Political Subdivisions

Execute subcontracts with technical consultants (timeframe not determined by TWDB)

Hold pre-planning public input meeting (prior to techncial work commencing)

Authorize selection of techncial consultants (timeframe not determined by TWDB)

  RFA 
Posted

TWDB Board 
action to 
authorize 
contracts 

 

Deadline 
to fully 
execute 

contracts 
RFA 

Deadline  
Text

AprilMarch June 8/31/2021
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