Proposed Timeline for de	evelopmo	ent of Be	st Manag	gement P	ractices							
-												
The W/R workgroup has identi	fied eight B	MPs.										
BMP 1. Water conservation ar			y plan requ	irements fo	r retail wat	er suppliers						
BMP 2. Technical assistance for	or developii	ng conserva	ition plans a	and progran	ns							
BMP 3. Water conservation ed	ducation an	d outreach										
BMP 4. Coordination with cus	tomers to c	ffer conser	vation ince	ntive activit	ies (e.g. hig	h efficiency	toilet distril	oution)				
BMP 5. Cost-sharing programs												
BMP 6. Assisting wholesale/re	gional prov	ider custor	ners with us	sing tools to	calculate _l	program sav	ings, costs a	nd benefits	i			
BMP 7. Wholesale conservation	on water ra	tes										
BMP 8. Assisting wholesale/re	egional pro	vider custo	mers with d	evelopmen	t of consist	ent method	ologies for a	ccounting				
and tracking water lo												
	0 1 11	0 1 11		D 44		5 1 40		4. 40		1 40	1.1.40	
Stakeholder Process Stage	<u>Sept. 11</u>	Oct. 11	Nov. 11	<u>Dec. 11</u>	<u>Jan. 12</u>	<u>Feb. 12</u>	Mar. 12	Apr. 12	May. 12	Jun. 12	<u>Jul. 12</u>	Aug. 12
Organization Stage	All BMPs											
(review schedule/assignments)												
Brainstorming Stage												
Discuss and develop draft		BMP 1	BMP 2	BMP 3	BMP 4	BMP 5	BMP 6	BMP 7	BMP 8			
Review draft			BMP 1	BMP 2	BMP 3	BMP 4	BMP 5	BMP 6	BMP 7	BMP 8		
Finalize draft and out for												
public comment (group												
final review via email)			BMP 1	BMP 2	BMP 3	BMP 4	BMP 5	BMP 6	BMP 7	BMP 8		
Refinement Stage				BMP 1	BMP 2	BMP 3	BMP 4	BMP 5	BMP 6	BMP 7	BMP 8	
Formalization Stage					BMP 1	BMP 2	BMP 3	BMP 4	BMP 5	BMP 6	BMP 7	BMP 8
present to TWCAC before final	submitted	to TCEQ an	d TWDB)									
	1	1	I	I	1	1	1	1	1	1	1	1