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1 TWDB RFA for regional water planning grant posted and applications
due 

NA Applications due 4/12/2021

2 TWDB/RWPG Initial planning contract execution deadline NA Contracts executed by 8/31/2021

3 TWDB/RWPG Anticipated additional contracting activities NA

4 TWDB Regional Water Planning rules update NA

5 TWDB TWDB/BEG Mining study 2A

6 RWPG RWPGs hold pre-planning & coordination meeting (before
technical work begins)

10

7 TWDB Municipal WUG list, GPCD, historical population, and water use
released

2B

8 RWPG Review municipal WUG list, GPCD, historical population, and
water use; provide feedback to TWDB

2B

9 TWDB Draft Livestock, Manufacturing, and Steam Electric Power
demand projections released

2A

10 TWDB Draft Irrigation and Mining projections released 2A

11 TWDB Draft Population and Municipal demand projections released 2B

12 RWPG Review draft projections and finalize adjustments with TWDB
staff

2A, 2B

13 RWPG Revision requests for draft non-municipal demands due 2A Revision requests for draft non-municipal demands due 7/14/2023

14 RWPG Revision requests for draft population and municipal demands
due

2B Revision requests for draft population and municipal demands due 8/11/2023

15 TWDB TWDB Board adopts projections 2A, 2B

16 TWDB DB27 prepared for data entryB, C NA

17 TWDB/RWPG DB27 individualized training for consultants NA

18 TWDB Updated MAGs released 3

19 RWPG Evaluate water availability and existing water supplies 3

20 RWPG Identify water needs 4A

21 RWPG Identify infeasible WMSs in the 2021 RWPs 4B

22 RWPG Technical Memo due 4C Technical Memo due 3/4/2024

23 RWPG Amendments to 2021 RWPs to remove/revise infeasible WMSs 4B

24 RWPG RWPG adopted amendments to 2021 RWPs to remove/revise
infeasible WMSs due to TWDB

4B 2021 RWP amendments for infeasible WMSs due 6/5/2024

25 RWPG Identify potentially feasible WMSs 5A

26 TWDB/RWPG
Review and negotiate SOW submittals for WMS evaluations and
issue notice-to-proceedsD 5B

27 IPC Interregional Planning Council report due to the TWDB NA IPC Report due 3/4/2024

28 RWPG Initially Prepared Plan due 10 IPP due 3/3/2025

29 TWDB Socioeconomic Impact Report released to RWPGs 6

30 RWPG Final Plan due 10 RWP due 10/20/2025

Notes: A Estimated timeline based on currently available agency resources and subject to change
B DB27 is the updated, online water planning database for the 2027 State Water Plan
C Anticipated database availability dates are estimates based on currently available agency resources
D Subject to available funding

2022 2023 2024 2025

Sixth Cycle of Regional Water Planning (2026 Regional Water Plans)
Working Schedule (as of March 2023)A

Item Entity Activity
Planning 

SOW 
Task #

2021
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